HMR INSTITUTE OF TECHNOLOGY & MANAGEMENT
Hamidpur, Delhi-110036
(An ISO 9001: 2008 certified, AICTE approved & GGSIP University affiliated institute)
E-mail:hmritmdirector@gmail.com, Phone: - 8130643674, 8130643690, 8287461931, 8287453693

DEPARTMENT OF COMPUTER SCIENCE AND ENGINEERING
Weekly Progress Report (WPR)

WPR Dates: 6/2/2026 - 13/2/2026 **WPR of Week:**4

Name: Santosh Kumar

Enrollment Number: 12196502722

Class & Section: CSE-8A

Department: Computer Science and Engineering

Faculty Supervisor's Name: Ms. Indu Sharma

MAJOR PROJECT TITLE: - "AURA : Autonomous User Realization & Assembly"

TARGETS SET FOR THE WEEK:

- Start shaping the workspace flow for circuit viewing, editing, and review.
- Plan the analysis panel and inventory-linked explanation surfaces.
- Define how compare, revise, and apply actions should behave in the prototype.
- Refine the boundary between deterministic logic and AI assistance.
- Organize the early backend responsibilities for persistence and validation.

ACHIEVEMENTS FOR THE WEEK:

- Prepared the initial workspace flow for displaying structured circuit data and editing actions.
- Outlined how local analysis and inventory-linked explanation panels should be presented.
- Defined the intended compare and apply behavior for structured revision proposals.
- Clarified the trust boundary between local deterministic checks and AI-assisted suggestions.
- Documented the backend role in persistence, validation, and proposal handling.

FUTURE WORK PLANS:

- Move from architectural planning into prototype implementation tasks.
- Begin assembling the host-side hardware path and node-level signaling plan.
- Refine the workspace interaction model for local-first editing.
- Continue capturing diagrams and notes for later synopsis and report use.

Week's Summary

Days/Time	5 Days a week Monday to Friday.
Monday	Planned the core workspace flow for structured circuit editing and review.
Tuesday	Outlined analysis-panel behavior and inventory-linked explanation surfaces.
Wednesday	Defined the compare, revise, and apply logic for structured proposals.
Thursday	Clarified the boundary between deterministic checks and AI-assisted reasoning.
Friday	Assigned backend responsibilities for persistence, validation, and proposal support.

STATUS OF RESEARCH PAPER: Core problem framing and proposed-system notes were drafted using the now stabilized architecture direction. Estimated overall project completion by the end of this week: 37%.

Supervisor signature: **Date:**