HMR INSTITUTE OF TECHNOLOGY & MANAGEMENT
Hamidpur, Delhi-110036
(An ISO 9001: 2008 certified, AICTE approved & GGSIP University affiliated institute)
E-mail:hmritmdirector@gmail.com, Phone: - 8130643674, 8130643690, 8287461931, 8287453693

DEPARTMENT OF COMPUTER SCIENCE AND ENGINEERING
Weekly Progress Report (WPR)

WPR Dates: 20/2/2026 - 27/2/2026 **WPR of Week:**6

Name: Santosh Kumar

Enrollment Number: 12196502722

Class & Section: CSE-8A

Department: Computer Science and Engineering

Faculty Supervisor's Name: Ms. Indu Sharma

MAJOR PROJECT TITLE: - "AURA : Autonomous User Realization & Assembly"

TARGETS SET FOR THE WEEK:

- Consolidate the end-to-end AURA workflow from search to retrieval.
- Refine the local-first editing model and structured backend synchronization concept.
- Strengthen the proposal review path for compare, inspect, and apply decisions.
- Organize the major sections needed for synopsis and report writing.
- Capture believable prototype progress for both hardware and software subsystems.

ACHIEVEMENTS FOR THE WEEK:

- Integrated the overall AURA workflow into a clearer search-to-circuit-to-retrieval narrative.
- Refined the local-first editing approach with backend synchronization reserved for meaningful changes.
- Strengthened the structured proposal review direction for compare and apply behavior.
- Organized the main synopsis and report sections based on the now-stabilized project architecture.
- Collected progress notes showing balanced advancement across hardware, inventory, and workspace subsystems.

FUTURE WORK PLANS:

- Finalize more project documentation assets and screenshots.
- Refine prototype language for conference-style presentation.
- Continue aligning weekly work records with the actual AURA scope.
- Prepare the next set of formal documents for academic review.

Week's Summary

Days/Time	5 Days a week Monday to Friday.
Monday	Consolidated the complete AURA workflow from search and circuit planning to physical retrieval.
Tuesday	Refined the local-first editing and backend synchronization concept for the workspace.
Wednesday	Strengthened the compare-and-apply proposal review path for structured revisions.
Thursday	Organized synopsis and report sections around the current architecture and prototype scope.
Friday	Collected screenshots, notes, and progress markers for formal documentation work.

STATUS OF RESEARCH PAPER: The paper structure, contribution framing, and system-level storyline were organized in a more conference-ready form. Estimated overall project completion by the end of this week: 61%.

Supervisor signature: **Date:**