HMR INSTITUTE OF TECHNOLOGY & MANAGEMENT
Hamidpur, Delhi-110036
(An ISO 9001: 2008 certified, AICTE approved & GGSIP University affiliated institute)
E-mail:hmritmdirector@gmail.com, Phone: - 8130643674, 8130643690, 8287461931, 8287453693

DEPARTMENT OF COMPUTER SCIENCE AND ENGINEERING
Weekly Progress Report (WPR)

WPR Dates: 27/2/2026 - 6/3/2026 **WPR of Week:**7

Name: Santosh Kumar

Enrollment Number: 12196502722

Class & Section: CSE-8A

Department: Computer Science and Engineering

Faculty Supervisor's Name: Ms. Indu Sharma

MAJOR PROJECT TITLE: - "AURA : Autonomous User Realization & Assembly"

TARGETS SET FOR THE WEEK:

- Draft the synopsis and conference-paper content using the updated AURA scope.
- Collect the most important architecture, workflow, and prototype points for presentation.
- Refine the wording around complete prototype versus final deployable version.
- Prepare documentation for faculty review and interim corrections.
- Continue aligning the written material with the implemented and planned subsystems.

ACHIEVEMENTS FOR THE WEEK:

- Drafted the major synopsis and conference-paper direction using the updated cyber-physical AURA framing.
- Collected the strongest architecture, workflow, and prototype points for academic presentation.
- Refined the wording so AURA is presented as a complete prototype rather than a final packaged product.
- Prepared documentation material suitable for faculty review and correction.
- Aligned the written content with the implemented prototype and clearly marked future refinements.

FUTURE WORK PLANS:

- Finalize the synopsis formatting and section consistency.
- Polish the conference paper draft with figures, tables, and validation framing.
- Prepare the final weekly records and clean document formatting issues.
- Continue strengthening the academic presentation quality of the project materials.

Week's Summary

Days/Time	5 Days a week Monday to Friday.
Monday	Started drafting the synopsis and conference paper using the updated AURA scope.
Tuesday	Collected key architecture and workflow points for academic presentation.
Wednesday	Refined prototype wording to distinguish complete workflow from final deployment polish.
Thursday	Prepared documents for faculty review and noted needed corrections.
Friday	Aligned the written content with the actual hardware, inventory, and workspace scope.

STATUS OF RESEARCH PAPER: Abstract-level framing, architecture discussion, and prototype positioning were drafted for conference submission. Estimated overall project completion by the end of this week: 74%.

Supervisor signature: **Date:**