HMR INSTITUTE OF TECHNOLOGY & MANAGEMENT
Hamidpur, Delhi-110036
(An ISO 9001: 2008 certified, AICTE approved & GGSIP University affiliated institute)
E-mail:hmritmdirector@gmail.com, Phone: - 8130643674, 8130643690, 8287461931, 8287453693

DEPARTMENT OF COMPUTER SCIENCE AND ENGINEERING
Weekly Progress Report (WPR)

WPR Dates: 6/3/2026 - 13/3/2026 **WPR of Week:**8

Name: Santosh Kumar

Enrollment Number: 12196502722

Class & Section: CSE-8A

Department: Computer Science and Engineering

Faculty Supervisor's Name: Ms. Indu Sharma

MAJOR PROJECT TITLE: - "AURA : Autonomous User Realization & Assembly"

TARGETS SET FOR THE WEEK:

- Finalize the synopsis content and correct formatting inconsistencies.
- Complete the conference paper draft with stronger structure and presentation value.
- Prepare weekly progress documentation that reflects the actual project journey.
- Tighten faculty references, tables, and formal academic wording.
- Consolidate the prototype-level presentation material for immediate review.

ACHIEVEMENTS FOR THE WEEK:

- Completed the main synopsis updates so they reflect the latest AURA architecture and scope.
- Improved the conference paper draft with clearer contribution framing, tables, and structured presentation.
- Prepared the weekly progress records to match the actual development path of the project.
- Corrected formatting issues involving headings, tables, faculty references, and academic consistency.
- Consolidated the prototype-level presentation material for review and submission readiness.

FUTURE WORK PLANS:

- Continue polishing the final report and presentation artifacts.
- Refine PCB-level hardware realization and packaging in later iterations.
- Expand companion-app polish and broader deployment validation after the current submission phase.
- Carry the present prototype toward a more mature deployable version in subsequent work.

Week's Summary

Days/Time	5 Days a week Monday to Friday.
Monday	Finalized major synopsis updates and corrected the current AURA scope in the document set.
Tuesday	Strengthened the conference paper with better structure, tables, and clearer contribution framing.
Wednesday	Prepared and aligned weekly progress records with the actual project development path.
Thursday	Corrected heading, table, and faculty-format inconsistencies across the academic documents.
Friday	Consolidated the prototype-level presentation material for immediate review and submission readiness.

STATUS OF RESEARCH PAPER: Synopsis, weekly records, and the conference-paper draft were consolidated into a coherent academic submission set. Estimated overall project completion by the end of this week: 88%.

Supervisor signature: **Date:**